
Water- Council Severity CPI Adjusted Efficiency
shed District Score Estimate Value Comments

N/A WPGL WR 3 1,506
PROJECT COMPLETED to prevent home flooding.  Six homes demolished.
Total Cost:  $ 450,000

N/A FEMA Grant #1 (Kilrush) WR 9 N/A
PROJECT COMPLETED by demolishing 3 homes.  FEMA grant used.
Total Cost:  $ 293,000

1 Yellowstone EH 7 195
PROJECT COMPLETED to stop street flooding and dangerous ice formation.
Total Cost:  $ 9,000

2 Plainview Drive WH 7 193
PROJECT COMPLETED to prevent home flooding.  405 Plainview acquired and 
demolished in 2011.Total Cost:  $ 227,185

3 CR-3, Sandpiper/Kingston/Swigert CR 6 706
Project recommended for removal from stormwater priority list.  Disruption to 
neighborhood and cost/benefit ratio unreasonable.

4 Smoky Mountain EH 7 194
PROJECT COMPLETED to prevent street & home flooding.
Total Cost:  $ 9,000

4.3 Greyhound Dr. CR 12 480
Project recommended for removal from stormwater priority list.  Property owner resolved 
flooding by using LFUCG Cooperative Floodproofing Program.

4.5 Perry Street / 200 Block TB 2 1,234
PROJECT COMPLETED to prevent home flooding and serious street flooding.
Total Cost:  $ 40,000

4.7 Sherwood Drive / Robin Road WH 4 880
PROJECT COMPLETED to prevent home flooding.
Total Cost:  $77,000

5 CR-6, Old Paris @ I-75 CR 6 486
PROJECT COMPLETED to prevent home flooding. Two houses razed.
Total Cost:  $ 129,000

6 NE-2, Silver Leaf Court NE 6 1,220
Project recommended for removal from stormwater priority list due to neighborhood 
impact.  Floodproofing offered to property owner.

7 WH-43, Coldstream Ct WH 8 928
PROJECT COMPLETED to protect homes from dangerous erosion.
Total Cost:  $ 20,000

8 WR-5, Beaumont Park Sinkhole WR 10 421
Project recommended for removal from stormwater priority list.
Home flooding or street flooding not identified.

9 WH-37, Tanforan Drive WH 8 159
PROJECT COMPLETED by demolishing one house.
Total Cost:  $ 145,000

10 Lansdowne, Wilson-Downing WH 4 181
PROJECT COMPLETED to prevent street flooding & icing.
Total Cost:  $ 82,000

11 WH-6, Olympia Drive WH 8 384
PROJECT COMPLETED by improving drainage channel in 1990.
Total Cost:  $7,000

12 Gardenside WR 11 1,206
PROJECT COMPLETED by purchasing and demolishing house.
Total Cost:  $104,000

13 Loudon Avenue CR 1 295
Project recommended for removal from stormwater priority list.
Improvements will be completed by ongoing transportation project.

14 WH-32, Sundart to Thames WH 8 615
PROJECT COMPLETED to upgrade system to prevent home flooding.
Total Cost:  $ 79,000

15 Sandalwood NE 6 187
PROJECT COMPLETED to prevent street & home flooding.
Total Cost:  $ 35,000
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16 TB-21, S Limestone St TB 3 417
Project recommended for removal from stormwater priority list.
Improvements completed by earlier maintenance project.

17 WH-51, Lansdowne Shopping Center WH 4 1,211
Project recommended for removal from stormwater priority list.
Identified problem (commercial flooding) does not meet program requirements.

18 Idle Hour WH 5 405
PROJECT COMPLETED by purchasing and demolishing two houses.
Total Cost:  $ 250,000

19 TB-2, Greendale near Mercer TB 12 165
Project recommended for removal from stormwater priority list.
Development has lessened adverse conditions; state right of way.

20 Riviera BC 12 243
PROJECT COMPLETED to prevent home flooding.
Total Cost: $18,000

21 TB-11, Town Br, Jefferson to Bizzell TB 2 1,115
Project recommended for removal from stormwater priority list.
Identified problem (erosion & debris) does not meet program requirements.

22 SE-26, Indian Hills Tributary SE 9 789
Project recommended for removal from stormwater priority list.
Home flooding not identified.

23 WH-27, Temple Drive WH 4 381
Project recommended for removal from stormwater priority list.
Investigation did not identify home flooding or serious street flooding.

24 WH-47, Lancelot Lane WH 4 1,229
Project recommended for removal from stormwater priority list.
Investigation did not identify home flooding or serious street flooding.

25 WH-50, Lowry Lane, Heather Way WH 4 589
Project recommended for removal from stormwater priority list.
Prior improvements resolved house flooding issues.

26 CR-11, Briarwood Drive CR 2 1,011
PROJECT COMPLETED to prevent street & home flooding.
Total Cost:  $ 461,000

27 SE-4, Cindy Blair Way SE 9 398
PROJECT COMPLETED by purchasing homes and floodproofing.
Total Cost:  $ 230,000

28 CR-19, Castlewood Drive CR 2 1,050
Project recommended for removal from stormwater priority list.
Improvements completed by earlier maintenance project.

29 TB-29, Richmond Avenue TB 5 621
Project recommended for removal from stormwater priority list.
Area has been developed and adverse conditions have been eliminated.

30 CR-18, Loudon Avenue CR 1 1,225
PROJECT COMPLETED.  Three homes demolished.
Total Cost:  $ 213,000

31 WR-15, McCubbing Drive WR 10 792
PROJECT COMPLETED by improving sinkhole drainage.
Total Cost:  $ 3,000

32 Castlewood CR 1 667
PROJECT COMPLETED.
Total Cost:  $ 96,000

33 CR-12, Deepwood @ Old Paris CR 6 801
Project recommended for removal from stormwater priority list.
No home flooding or serious street flooding identified.

34 Strathmore CR 6 186
Project recommended for removal from stormwater priority list.
Home flooding or street flooding not identified.

35 SE-22, S Elkhorn, Monticello to Halifax SE 9 596
PROJECT COMPLETED as part of project #39.
Minor stream bank restoration in this section.
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36 Beaumont Park WR 10 289
PROJECT COMPLETED by installing new storm sewer.
Total Cost:  $ 111,000

37 WR-2, Parkers Mill @ Williamsburg WR 10 674
PROJECT COMPLETED.  System improved to protect homes that flood.
Total Cost:  $ 50,000

38 SE-23, S Elkhorn, Monticello / Reynolds SE 9 533
Project recommended for removal from stormwater priority list.
Upstream improvements have corrected problem.

39 SE-21, S Elkhorn, Higbee Mill to Halifax SE 9 1,205
PROJECT COMPLETED.  Halifax culvert rebuilt to prevent home flooding.
Total Cost:  $ 110,000

40 CR-13, Morgan Avenue CR 1 1,279
PROJECT COMPLETED by purchasing 5 houses.
Total Cost:  $ 396,000

40.3 Radcliffe Rd. CR 2 635
PROJECT COMPLETED.  Two homes purchased; detention, new infrastructure.  Total 
Cost:  $565,000

40.5 Loch Lomond Dr. WH 4 1,364
PROJECT COMPLETED.  Floodproofing designs will be presented to three home 
owners.  Total Cost $32,820.  Construction complete Nov 2011.

40.7 Morgan Avenue / 400 Block CR 1 198
Flooding issues resolved as part of CDBG project.  No further action by LFUCG 
recommended.

41 CR-5, Circle Drive @ Paris Pike CR 6 1,202
PROJECT COMPLETED.  One home purchased and demolished..
Total Cost:  $ 93,200

42 TB-23, Hollywood @ Ashland TB 3 198
Project recommended for removal from stormwater priority list.
Improvements completed by earlier maintenance project.

42.5 Northwood Drive / 100 Block CR 6 1,342
PROJECT COMPLETED.  Five homes purchased and demolished.
Total Cost:  $ 650,000

43 WR-19, Aster Road WR 10 621
PROJECT COMPLETED.  Improved system to reduce home flooding.
Total Cost:  $ 355,000

44 Hollow Creek @ Russell Cave CR 2 1,229
Project recommended for removal from stormwater priority list.
No home flooding or serious street flooding identified.

45 WH-3, Greentree Road WH 8 1,225
PROJECT COMPETED.  Six houses that flood demolished.
Total Cost:  $ 707,000

45.5 N Limestone / 900 Block CR 1 1,289
PROJECT COMPLETED.  Four houses purchased for demolition.
Total Cost:  $ 275,000

46 Zandale WH 4 1,222
PROJECT COMPLETED from Lowry to Libby.
Total Cost:  $ 335,000

47 WH-35, Henry Clay Blvd WH 5 819
PROJECT COMPLETED to upgrade existing storm sewer system.
Total Cost:  $ 220,000

47.3 Liberty Road WH 5 1,335
PROJECT COMPLETED.  Two homes purchased and demolished.
Total Cost:  $ 425,000

47.4 Barksdale Dr / 1700 Block CR 2 523
Project recommended for removal from stormwater priority list.
Home flooding or street flooding not identified.

47.5 Anniston Drive NE 6 1,080
Project combined with #54.6.  Construction complete.  TOTAL EXPENDITURES TO  
DATE $ 1,622,541
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47.6 Glendover West WH 4 1,491
PROJECT COMPLETED.  stormwater protection features built in Arboretum.
Total Cost:  $ 540,000

48 Wellesley Heights SE 12 186
PROJECT COMPLETED.  Headwall repaired with rehabilitation funds.
Total Cost:  $0

49 Jefferson Street TB 1 202
Project recommended for removal from stormwater priority list.
Home flooding or street flooding not identified.

50 Dantzler/Arcadia/Cherokee Park WR 3 606
PROJECT COMPLETED to reduce home and street flooding.
Total Cost:  $ 350,000

51 E High St - Hagerman Court TB 3 189
PROJECT COMPLETED with #54 to minimize serious street flooding.
Total Cost:  $ 160,000

52 WH-19, Rebecca Road WH 4 289
PROJECT COMPLETED to protect homes from flooding.
Total Cost:  $ 231,000

53 Ballard Street TB 1 188
Project recommended for removal from stormwater priority list.
Home flooding or street flooding not identified.

54 E High Street - Stone Avenue TB 3 187
PROJECT COMPLETED with #51 to minimize serious street flooding.
Total Cost:  $ 160,000

54.6 Wickland Drive NE 6 1,400
See Project 47.5

54.8 Asbury Ln / 500 Block CR 2 842
Existing system analyzed by CDP, maintenance solution recommended.

55 NE-8, Floyd Drive @ New Circle NE 6 1,202
PROJECT COMPLETED. Six houses demolished on Dartmoor Court.
Total Cost:  $ 701,000

55.1 Dartmoor Court NE 6 203
PROJECT COMPLETED.  One house purchased for demolition.
Total Cost:  $ 135,000

56 TB-4,Greendale Rd, N of Sandersville TB 12 185
Project recommended for removal from stormwater priority list.
Improvements would be required to state right of way.

57 Mill Street TB 1 179
Project recommended for removal from stormwater priority list.
Home flooding or street flooding not identified.

57.5 Rogers Road / 2300 Block CR 6 796 535,000
$672 Per 

Severity Point
Construction expected to start mid 2015.

58 Lansdowne-Merrick WH 5 1,265
PROJECT COMPLETED by constructing new culvert and improving channel.
Total Cost:  $ 488,000

58.3 Derby Dr / 200 Block WR 10 1,283
PROJECT COMPLETED.  Four houses purchased for demolition.
Total Cost:  $ 475,000

58.7 Whitemark Ct / 4000 Block NE 12 1,273
PROJECT COMPLETED  Current Expenditures $ 318,000
Project recommended for removal Dec 2011, no additional issues reported.

59 Elkhorn Park CR 2 748
PROJECT COMPLETED by purchasing homes, building new system,
and detention basins.

60 Elizabeth Street WR 3 754
PROJECT COMPLETED by purchasing & demolishing homes and by building new 
storm sewer system.
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60.5 Mason-Headley/Tazewell/Beacon Hill WR 11 774
Project recommended for removal from stormwater priority list.
Consultant's investigation did not find homes with stormwater flooding.

61 WH-28, Tiverton Way WH 4 1,223
Project recommended for removal from stormwater priority list.
Development work has corrected identified problems.

61.2 Walhampton WH 4 940 905,000
$963 Per 

Severity Point
Construction to begin January 2015.

61.5 Ft Sumter Drive NE 6 876 903,000
$1,031 Per 

Severity Point
Five houses purchased for removal on Ft. Sumter & Gayle using FEMA grant.  Current 
Expenditures:  $ 1,067,000.  PER complete

62 Lansdowne WH 4 412
Project recommended for removal January 2012. No flooding issues reported or identified.

63 TB-3, Greendale, Mercer to Sandersville TB 12 287
Project recommended for removal from stormwater priority list.  Flooding is limited to 
state road.  KTC has been notified and accepts responsibility.

64 SE-12, Jessie Clark Sinkhole SE 9 474
Study to identify problems and propose solutions is complete.  New pipe  installed on 
Saxon Drive.

65 Meadows CR 1 673
Project recommended for removal.  Flooding issues resolved through CDBG.

65.5 Crimson King Ct / Coldstream Ct WH 8 1,305
Project Complete.  Current Expenditures:  $ 1,429,000

66 CR-21, Culvert @ WLEX on IBM Trib CR 1 176
Project recommended for removal from stormwater priority list.  No structural flooding 
identified - flooding limited to open land and unused parking lot.

66.3 Idle Hour North WH 7 1,027
Project complete September 2014.  Final Project cost $621,476

66.6 Tucson Drive WR 10 1,422 1,833,000
$1,289 Per 

Severity Point
PER complete

67
WH-46, Wilson Downing Trib @ 
W-D WH 4 184 239,000

$1,299 Per 
Severity Point

H & H study complete.  Problem areas identified.  Study Cost $74,665

67.5 Elam Park WR 3 1,496 1,973,000
$1,319 Per 

Severity Point
PER complete

68 Rockbridge @ Saron WH 12 189
GRW review complete, no home flooding identified. Recommend removal.

68.5 Queensway WH 5 1,499 2,029,000
$1,354 Per 

Severity Point
PER complete

69 Claymont WR 10 600
GRW review complete, no home flooding identified. Recommend removal.

70 WH-39, Tates Creek @ Wilson-Downing WH 4 293
GRW review complete, no home or street flooding identifited.  Recommends removal.

70.5 Glendover East WH 4 1,482
GRW review complete, no home or street flooding identifited.  Recommends removal.
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71 Picadome WR 10 852 1,289,000
$1,513 Per 

Severity Point
GRW review complete- recommend PER

71.5 Peachtree Road / 300 Block WH 7 564 921,000
$1,633 Per 

Severity Point
GRW review complete- recommend PER

72 Woodhill Park WH 7 1,261 2,079,000
$1,649 Per 

Severity Point

73 TB-24, E High St, S Hanover to Cochran TB 3 197 328,000
$1,665 Per 

Severity Point

74 Arcadia Park/Barberry Lane WR 3 1,226 2,048,000
$1,670 Per 

Severity Point

75 TB-15, Trafton Street TB 11 1,234 2,091,000
$1,694 Per 

Severity Point
Project placed on long term hold.

76 Rosemary-Bermuda CR 1 306 525,000
$1,716 Per 

Severity Point

77 WR-6, Viley @ Old Frankfort WR 12 183 328,000
$1,792 Per 

Severity Point

78 CR-4, Parkside @ Shandon CR 6 1,343 2,434,000
$1,812 Per 

Severity Point
Eleven houses purchased for removal on Shandon, Parkside & Cabot using FEMA grant.  
Current Expenditures:  $ 1,790,000

79 Bryan Station CR 6 1,002 1,930,000
$1,926 Per 

Severity Point

80 NE-9, Eastland Park Trib @ Gayle Dr NE 6 478 927,000
$1,939 Per 

Severity Point
Flooding issues have been partially resolved with project #61.5.

80.3 Barkley / Southgate WR 10 1,234 2,509,000
$2,033 Per 

Severity Point
New project added in 2002
Address after December 2004

80.4 Lane Allen / Darien WR 11 772 1,592,000
$2,062 Per 

Severity Point
New project added in 2003
Address after November 2005

80.6 Longview Drive West WR 10 1,303 2,880,000
$2,210 Per 

Severity Point
New project added in 2000
Address after December 2002

81 Joyland CR 6 622 1,516,000
$2,437 Per 

Severity Point

82 Mentelle Park TB 5 189 469,000
$2,481 Per 

Severity Point

83 Idle Hour Drive WH 7 289 750,000
$2,595 Per 

Severity Point

83.5 Lafayette / Southbend Area WR 11 809 2,380,000
$2,942 Per 

Severity Point
FEMA grant awarded to remove 9 homes that flood.  Acquisitions underway.
Current Expenditures: $1,425,000

84 Elmwood Drive CR 6 179 563,000
$3,145 Per 

Severity Point

85 Gainesway WH 8 522 1,719,000
$3,293 Per 

Severity Point
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85.5 Longview Drive East WR 10 450 1,506,000
$3,347 Per 

Severity Point
New project added in 2000
Address after December 2002

86 Hume Road NE 12 181 613,000
$3,387 Per 

Severity Point

87 Viley WR 10 1,379
PROJECT COMPLETED.   Includes Sugar Mill detention, 4 culverts, and 36 
acquisitions.  Total Costs exceed $7 Million, including FEMA funds.

88 SE-19, S Elkhorn, Bowman M Trib to 68 SE 12 168 627,000
$3,732 Per 

Severity Point

89 Skycrest WR 11 1,308
PROJECT COMPLETED.  22 demolitions.  Floodplain rehab complete.
Total Cost:  $2,647,000

90 Ashland Park TB 5 1,275 5,689,000
$4,462 Per 

Severity Point

91 Pine Meadows WR 11 854 4,580,000
$5,363 Per 

Severity Point

92 West Gardenside WR 11 355 2,868,000
$8,079 Per 

Severity Point

93 Mt. Vernon/Hollywood TB 3 1,278 10,691,000
$8,365 Per 

Severity Point

94 Stonewall Community SE 9 161 1,524,000
$9,466 Per 

Severity Point

95 National Avenue TB 3 1,261 15,271,000
$12,110 Per 

Severity Point

96 N. Limestone TB 3 186 2,345,000
$12,608 Per 

Severity Point

97 Ashland TB 5 1,222 19,366,000
$15,848 Per 

Severity Point

98 Georgetown Street TB 2 191 4,064,000
$21,277 Per 

Severity Point

99 Aylesford Park TB 3 299 6,627,000
$22,164 Per 

Severity Point

100 N. Broadway TB 3 179 3,986,000
$22,268 Per 

Severity Point

Total Cost Estimate 117,452,000
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